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CIC #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS *************************** 

Billed Date: 21-Sep-2011 BETWEEN APPROPRIATIONS ANDK>R FUNDS (AR 37c 1) 

Customer Order Number DW96957718 Mission Assignment No: 

D.O. Voucher No. 

RARITAN BAY SLAG 328687 BZ796 

EPA633 

BU. Voucher No. Paid By Check No. Collection Vou. No. 

Accounts Of 

Facility: Raritan Bay Slag 
A/C#: DW96957718-0l-1 
RPM: Tanya Mitchell 
Date: 09/29111 

Bill No. 

27055275 

Partial# 23 01-Sep-2011 Thru 21-Sep-2011 * *************************** 
Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

68 68 X 8145.0000 2009 00 0000 00000000000 00000 

Line Item Moa Description 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

$167,690.75 96 NA X 3122.0000 G5 08 2416 868 012718 96231 

Eaid No 

CONTRACT- OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE- LABOR GEI\ERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE- LABOR LABOR 

CORPS CERTIFICATION 
'I CERTIFYTHATTHE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THATTHE PAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE. A~D 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION($) OR 
FUNDS AS INDICATED.' \ I.\ \ ~, ~ ~. 
-z..:~ ~.~\~ ~\}(_0_ ""--

DATE \ ) \ SIGNJ\TURE ~ \ , '*''\\. ~'\\M.. \N\. -..::J\<2.\"-

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 21- Oct- 2011 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

$4,750,000.00 

$3,761,799.00 

$3,594,108.25 

$167,690.75 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/orfund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
AnnrmtArl h11 TrA,.!':IInt Fnr I l!':A In I iP.If nf SF 1 ORO 

$167,690.75 

Amount 

$158,402.46 
$2,476.88 

$619.21 
$6,192.20 

$167,690.75 

$167,690.75 

$0.00 

$167,690.75 
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KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW9695~718 

MONTHLY REPORT FOR SEPTEMBER 2011 

r 

Page: 142 
Date: 21-SEP-2011 

PROGRESS REPORT 

I Revised Reimbursable Direct Fund Cite IA Totals I 
I (96X3122) (96X3122) I 
I -------------------- -------------------- -------------------- I 
I S~ATEMENT OF CHARGES FOR PERIOD: I 
I I 
I I 
I Total Funds Authorized: $4,750,000.00 $0.00 $4,750,000.00 1 

I I 
I I 
I Less Total Expenditures: - $3,761,799.00 $0.00 $3,761,799.00 I 
I Less Undelivered Orders: - $811,068.56 $0.00 $811,068.56 I 
I Less Corrunitrnents: - $51,099.96 $0.00 $51,099.96 I 
I -------------------- -------------------- -------------------- I 
I I 
I I 
I Funds Available Balance: $126,032.48 $0.00 $126,032.48 I 

l l 
I BILLING ACTIVITY (96X3122): 

I -----------------------------
1 
I Bi:l Number: 27055275 
I 
I 
I 
I 
I 

Funds Expended During Report Period: 
Total Billed to Date: 

I DIRECT FUND CITE PAYMENTS: 

I -------------------------
1 

$167,690.75 
$3,761,799.00 

I Funds Expended During Report Period: $0.00 
I Total Expended to Date: $0.00 



f 
msfcr.2.1.13 952 
99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW%957718 

Bil~ Number: 27055275 
Bil: Invoice Date: 21-SEP-2011 

Monthly Billing Arnount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

h~BOR BREAKOUT FOR MONTH: 

Individual 

SHELLY M ALLEN 
BRADLEY J BRINK 
ANY D.Z\RPINIAN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$167,690.75 

$0.00 

Costs for 
Current Month 

$4,042.04 
$2,150.16 

$0.00 
$0.00 
$0.00 

$158,402.46 
$0.00 
$0.00 

~164, 594.66 
$3,096.09 

$167,690.75 

Function 

PROGRAM ANALYST 
GEOLOGIST 
CHEMIST 

PROGRESS REPORT 

Prior Month's 
Summary 

$61,920.15 
$33,265.34 

$9,194.49 
$0.00 
$0.00 

$3,387,213.98 
$0.00 

$42,890.16 
$3,534,484.12 

$59,624.13 

$3,594,108.25 

Hours 
--------

3.25 
24.00 
25.50 

Project Costs 
to Date 

$65,962.19 
$35,415.50 

$9,194.49 
$0.00 
$0.00 

$3,545,616.44 
$0.00 

$42,890.16 
$3,699,078.78 

$62,720.22 

$3,761,799.00 

Labor Amount 
------------

$249.59 
$2,330.21 
$2,464.96 

Page: 143 
Date: 21-SEP-2011 
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K~SAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

LABOR BREAKOUT FOR MONTH: 

Indi "Jidual 

KRISTINE M STEIN 
JENNIFER L KOLARIK 
SANDRA A. DODGEN 
JULIA K KISSER 
KRIS A HUBER 
ROBERT M PENDER, JR 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

Page: 144 
Date: 21-SEP-2011 

PROGRESS REPORT 

Function Hours Labor Amount 
------------

ENVIRONMENTAL ENGINEER (PR 31.00 $3,202.32 
PROJECT MANAGEMENT SPECIAL 2.00 $89.33 
SECRETARY (OA) 2.25 $102.02 
SUPV GEOLOGIST 2.75 $335.60 
CONTRACT SPECIALIST 3.50 $277.24 
HTRW PROJECT l-1/lliAGER 2.00 $237.02 

------------

96.25 $9,288.29 



Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 
Site: Raritan Bay Slag Site- NJN000206276 I Phase: I Remedial Investigation- Original lAG 
Bill No.: 27055275-23 'JAG No.: I DW9695771801(BZ796) 'JAG Expiration I Aug 2016 

Date: 

Reporting \ From: 
Period: 01-Sep-11 

\To: 
21-Sep-11 

I EPARPM 
Tanya Mitchell 

I USAGE PM 
Kristine Stein 

Work Performed 

Narra:five Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Supported the below actions: 

CDM- Contract W912DQ-08-D-0018, Task Order 0018: 

• Complete timber removal from hurricane 

• Submit draft PRG tab.les 

• Submit draft Rl Report 

• Submit RTCs for HHRA and fmal SLERA 

• Submit final Cultural Resources Report 

• Continued working on draft FS Reports 
Meetings Planning calls (9/7, 9/12, 9/21, 9/22) with Tanya Mitchell, EPA, to discuss project status, status of documents and 

data, and action items. Planning conference calls (numerous dates) with CDM to discuss project status, status of 
documents and data, and planning short-term scheduled tasks. 

Key • Submit Draft Rl Report 
Milestones • Submit draft PRG tables 
Completed 
Projected Work 

Nanative USACEWill: 

Perform administrative activities, including project billing and other support services. Support the below actions. 

CDMwill: 

• Perform fence repair 
!I Complete final SDL Tech Memo and Slag Characterization Report 

• Develop fmal PRG tables 

• Submit final HHRA 

• Continue working on FS Report 
Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project 

status, major issues, and challenges of the week, and review short-term scheduled tasks. 
Continue to participate in conference calls and meetings associated with Rl/FS development. 

Key Submit final PGR tables 
Milestones Submit fmal BHRA report 
Forthcoming 

Issues 

Technical: None 
Schedule: EPA has requested completion of the risk assessment ahead of the Rl report, which makes the schedule for 

completion of the Rl report challenging. 
Funding: Potential to affect the budget if decision is made not to include the background concentrations in the Rl screening 

criteria. Will need to redo the figures for the FS in order to delineate the extent of contamination and calculate the 
remediation volumes. Estimated fundin_g to complete all Rl/FS work ~200,000. 

Expenditures: USAGE- Please see attached 

1 OF2 
C:IDOCUMENTSAND SETIINGS\G5PMEKMSIMY DOCUMENTSIRARITAN BAY SlAGIPROGRESS REPORTSIRBS STATUS MONTHLY BZ796 OCT 11.DOC 



Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 

Obligations Plan (FY10) 

• Funding- initial CDM contract task order negotiated for $290,473.00. This is fully funded 
• Funding- Modification 1 negotiated for $366,233.00. This is fully funded. 
• Funding- Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded. 
• Funding- Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at 

$2,063,877. 
• Total required to fully fund all remaining work: $200,000 

Scope of Work Summary 
The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) Identification Number NJN00020627 6) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in 0 ld Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEP A has tasked USACE with completing an RIIFS as well as associated activities such as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

Project Development Team 
!Allen Shelly Program Analyst 816-389-3354 
Darpinian iAmY Project Chemist 816-389-3897 
Stein Kristine USAGE Project Manager 816-389-3172 

~--Kristine Stein, roJect Manager 
816-389-3172 

September 23, 2011 

Date 

fvollink Lon Project Engineer 
Blink Brad Project Geologist 
Huber KlisAnn Contractino Officer 
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816-389-3554 
816-389-3883 
816-389-3766 
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